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Abstract

This article analyses the role of the freelance curator in an art exhibition. The first part of the article
conceptualises the notion of the modern curator and surveys the categories of curators. The next part of the
article surveys the potential models of curation. There are 7 models of curation distinguished: self-
reflexive, “sampling™, traditional, decentralisation curation, virtual curation, art — curator, collaborative —
curatorial platform. The third part analyses the activity of a freelance curator in the art exhibition, which is
divided into five stages, namely preliminary work, preparation and completion of the organisation plan,
realisation, operation, dismantling and evaluation. Each stage is described in great detail specifying what
works should be carried out by the curator. The final part of the article analyses the remarks of the curators
which are then used to derive the formula of successful curatorship.
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1. Introduction

Modern curation is a rapidly growing profession (Kennedy, 2012). The number of
freelance curators who not only want to ensure a fluent course of the project, but also
anticipate the “moves ahead”, is increasing. They have more “freedom” than institutional
curators. They become art managers as well. Therefore, the competition among the
curators increases; each of them seeks recognition and maximum profit possible. They
sometimes compete even with artists. According to Hiller, at the moment, the curator has
become “the figure” of art which replaces the artist and art criticism. Frequently,
exhibiting works are more important than the artworks themselves. There are two
possibilities: the curator-artist either becomes more important than the artists and their
works (or at least temporarily pushes them to the background) or creates a new high
quality product together with them (Tumpyte, 2014). In any case, the curator is no longer
a passive participant in the field of art. His collaboration with the artist creates a product,
namely an exhibition which can create an opportunity to enter the second market of art.
The aim of this article is to analyse the activities of a freelance curator during the
organisation of an art exhibition.

2. Conceptualisation of the Notion of a Modern Curator

Since the end of the 20th century, the notion of a modern curator has been gradually
evolving. Table 1 introduces the definitions of the notion of the curator. It is noteworthy
that there are more possible definitions. Each curator, art critic and artist names a
different possible definition.
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Table 1. The opinions of different authorson the notion of curator

Author, year The definition of the notion of the curator

Lubyté A curator is a mediator who enables various contexts of art to be revealed
(2006) (Fomina, 2008:102).

First of al, a curator is a generator of ideas who has a certain vision and by
working together with artists, develops his own ideas and tries to implement this
vision (Fomina, 2008:103).

d‘Harnoncourt | A curator is a man who creates a certain connection between the art and the
(2006) audience (Obrist, 2011:220).

Kreivyté
(2006)

A curator is an administrator, amateur, author of introductions, librarian,
manager and accountant, animator, conservator, financier, and diplomat (Levi
Szeeman Strauss, 2006). He is also an exhibition-maker (Fowle, 2007:16).

(1995) “Sometimes he is the servant, sometimes the assistant, sometimes he gives
artists ideas of how to present their work; in group shows he’s the coordinator,
in thematic shows, the inventor” (Obrist, 2011:127).

On the one hand, a curator is also like a creator, provided he creates a
conceptual project; on the other hand, he can play the role of the manager of an
artist (Zoviené, 2012:49)

A curator is the one who takes care of and who cares. Usually, the curator cares
about the organisation of meetings between the spectator and the work of art
(Setikaité, 2013).

Zoviene
(2012)

KlimaSauskas
(2013)

Obrist (2014) | “A good curator is like a good chef” (Jeffries and Groves, 2014).

Source: compiled by the author.

The similarities include the fact that most of the authors describe the curator as a manager
who organises the meetings between the spectator and a piece of art, takes care of the
presentation of works and can be a creator himself. The main difference is visible in the
guote by Obrist (2011) that the curator is like a good chef. This means that the curator is
responsible for everything: for the quality of the entire exhibition, the organisation of
work, etc. He must be creative. Here one can remember the quote by Kreivyte (2006) that
acurator is a generator of ideas who develops his idea and vision together with artists. A
curator helps artists to express themselves. He can be responsible for many actions. All of
this shows that curators do not have their strong identity yet; therefore, there cannot be a
unified definition for it.

The role of the curator during the last decades has been gaining more importance
(Vitkiené, 2012:46). According to Hopps, curation is not only the introduction of works
to a certain ingtitution; it is a far more complex phenomenon (Fowle, 2007:15). Fowle
states that curation can provide a platform to realise artists’ ideas and interests, it must be
responsive to the situations in which it occurs, and it should address timely artistic, social,
cultural or political issues creatively (Fowle, 2007:14-16). Therefore, the curator is an
ideologist; he can find various topics and analyse them. He performs the work of an artist-
analyst.

Usually, there are two main categories of curators:

= Freelance curators. They do not work in specific institutions. The position of a
freelance curator is usually related to the notion of the free creator formed by the
avant-garde movements (Fomina, 2008:109-110). They collaborate with galleries,
funding institutions, etc. (Fomina, 2008:109-110). Therefore, they are mediators
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between art institutions and artists. Freelance curators are frequently engaged in
independent activities. They curate what they want and what they like. They
participate in various art projects,

» Ingtitutional curators. These are curators working for specific galleries,
museums, etc. They are dependent on the policy carried out by the institution, and
they represent it. Therefore, their creative freedom can be dightly limited
(Fomina, 2008:110). The role of each curator in different museums (Alloway,
1996:221) or any other institution is different.

In conclusion, currently, the curator is not only a custodian and supervisor, but also akind
of creator, art critic and manager. He can be responsible for a lot of actions.
Independently from the curation categories, curation is at the moment a part of the art
industry.

3. Modelsof Curation

Szeemann is considered to be the first freelance curator and the pioneer of many models
of curation. He introduced a hundred-day event instead of the usua model of the
exhibition. He organised various performances, etc. He recognised new art forms which
had not been recognised before (Fowle, 2007:13-15). Szeemann initiated an exhibition
which turned a gallery into a studio. The artists invited to it produced installations and
actions that extended into the streets of Berne. More than 70 artists participated in it.

The curator recognised such forms of art like earth art, concept art, anti-form and arte
povera (Fowle, 2007:14). There is a particular model of curation when the curator
establishes a studio in a gallery and enables the artists to create, and the works to be
spread to the streets. It can be said that the curator becomes a sort of manager and the host
of the festival because many artists participate and their works are “connected”.
Therefore, the usual model of the exhibition where the exhibition is temporarily placed in
the museum is thus changed. The curation practice starts to focus on the concept of
exhibition-making as an ongoing process (Fowle, 2007:14-15). Thus, Szeemann
introduced a hundred-day event Documenta 5 which was an exhibition / live project. He
organised performances, an installation where several artists were working in one space.
He invited artists to introduce museums and political views, and published a catalogue
(Bishop, 2007). In the next exhibition, the curation was themed. He organised a themed
international group exhibition Aperto (Fowle, 2007:14-15). In this scenario, the curator
provides the artists with the topic, and the artists create. The field of curation becomes the
field to study arts.

There are various models of curation. Severa of them areintroduced in Table 2. The table
shows that curators can choose different ways of curation. A frequent model is that of
‘Artist—curator’. The artist performs not only the function of the artist but that of the
curator as well. According to Wade, the artist is the first producer, and the curator is the
second producer (Birchall and Mabaso, 2013). If the *Artist—curator’ model is used, the
artist is the first to perform his function, and the role of the curator is undertaken by him
afterwards. He remains the creator and the producer al the time. Other models of curation
can be used simultaneously.
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Table 2. Models of curation

M odel Definition

In working between theory and practice, the curator is simultaneoudly initiating,

Self-reflexive supporting, disseminating and evaluating projects (Fowle, 2007:16).

w - The curator “samples” works, actions, and ideas and things (Fowle, 2007:16-
Sampling 17)

Traditional Exhibition is a temporary museum. The curator only hangs the works and

supervises the exhibition (Fowle, 2007:14-15).

Decentraisation | The community decides what to exhibit. The audience is involved into the
curation development of the exhibition (Konecki, 2014).

The curator works not only with real works of art or in the gallery but on the

Virtual curation internet as well. He curates internet works as well (Paul, 2006).

The roles of an artist and the curator are merged. The artist is the curator

ATUSE=CUIEION | i chall and Mabaso, 2013).

Collaborative— | Co-curating takes place. The gallery creates certain conditions which bring
curatorial together the ideas of many people (co-curating). It islike co-production, only in
platform the field of curation (Birchall and Mabaso, 2013).

Source: compiled by the author.

The “Self-reflection” model requires active curation because the work of the curator is not
limited to the theory; he initiates and assesses the projects as well. It is not enough for
him/her to hang the works for display in the exhibition and supervise them asit is the case
with the usual mode of curation or ‘sampling” where everything is sampled. All of this is
included into the “Self-reflection’ model as well as the beginning or a part of curation.

It is noteworthy that curation can be virtual as well: there are virtual galleries, museums,
etc. This model can supplement other models by creating additional benefit. This new
model can be referred to as ‘decentralised curation’ because in this case the art
community participates in the development of the exhibition and decides what to exhibit
instead of leaving this decision to the curator or the institutions. Therefore, centralised
curation can be distinguished, in which case the opposite occurs: curators and institutions
decide what to exhibit.

The table above can be supplemented with a project management model because the
curator undertakes project activities as well and prepares temporary exhibitions. The
curator bases his activity on the following stages of project planning: preparation,
implementation and evaluation (Kuiziniené, 2007:8).

However, these models of curatorship put more emphasis on the selection of works and
the exhibition thereof. According to the notion of curator, the freelance curator is
currently not only the intermediary and the one who generates ideas, but also a manager.
This means that it is purposeful to include certain aspects of art management which,
according to Katsioloudes, cover certain aspects of the traditional management, namely
“planning, organizing, recruiting, selecting, leading, communicating, relating, problem
solving, decision making, negotiating, conflict utilizing, training, controlling, rewarding,
evaluating, and innovating” (Katsioloudes, 2002:4). These elements can be further
divided into four functions of management: planning, organisation, leadership and control
of the production of art activity (Reussner, 2003:95-108). The aforementioned functions
shall be discussed in greater detail in the following part of this article alongside the
organisational stages of the art exhibition.
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In conclusion, there are various existent models of curatorship, and curators constantly
discover and create new ones. Each of them employs a model that suits them the best.
However, while the notion of curator is changing, it is useful to supplement it with certain
functions of management.

4. The Activities of a Freedlance Curator in the Exhibition of
Contemporary Art

An exhibition is a product born from collaboration between the artist and the curator
(Fomina, 2008:114), and this collaboration may vary in terms of its nature; it can be a
short-term, commercial, group or a personalised one as well as an exhibition within an
exhibition, etc. Each exhibition is unique and based on the curator’s concept (Moran,
2010:4).

Dewar (2010:5) distinguishes five main duties of the curator:

= to articulate the concept of art and find away to present it to the society;

» to help artists with the implementation of their creative ideas as well as to
introduce the artists and their works,

» to be the intermediary between the artists and the gallery/institution. To take into
consideration the interests of the artists and the priorities and needs of the gallery;

» during the organisation of the exhibition, to enable the society and the
professionals to familiarise themselves with the ideas of the project, the menu,
public presentations, etc. related to the project.

A curator can be referred to as a propagandist in some sense: he explores, discovers,
documents and exhibits the ideas of art. He presents the audience with the ideas of good
taste and knowledge, takes a deep interest in artists, their works and, of course, analyses
the forms of exhibitions (Fowle, 2007:12-14); he creates the image of the artist and his or
her promotion in the art market, etc.

Curation usually starts from the preparation of the exhibition since it serves as a way to
introduce a certain artist and his curator to the society. The organisation of exhibition can
be divided into various categories as shown by Table 3.

According to the data presented in Table 3, it can be said that the organisational stages of
art exhibition may vary and they can be developed according to the curator’s notion.
Moreover, organisation of an exhibition is a certain process that connects the principles/
aspects of art and management.

Further in the article the activities of a freelance curator are going to be presented based
on organisational stages of an exhibition introduced by Konstantios et al. (ANUL). They
said stages take into consideration particular managerial aspects relevant to curator’s
activity.
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Table 3. Organizational stages of an art exhibition
Author Stages

Preliminary work

Preparation

Completion of the organisational plan

Realisation

Operation of the exhibition

Dismantling of the exhibition

Evaluation of the exhibition (Konstantios et al., 2005: 34-35).

Konstantios et al.
(2005)

Preparation
Planning
Implementation
. Evaluation (Kuiziniené, 2007:9).
These stages belong to project management and they are usually interconnected;
for example, the stage of planning is usually carried out together with the stage of
implementation (Kuiziniené, 2007:9).
It is noteworthy that the activity of a freelance curator is related to temporary
exhibitions; he can base the structure of an exhibition on these stages. A
temporary exhibition is treated as a project.

1. Planning

2. Organization

3. Coordination

4. Command

5. Control (CMI, 2012).
These stages constitute the main functions of the management process; they have
been used very freguently in the management model. These functions can be
adapted to the preparation of exhibitions, because the preparation of an exhibition
is a certain process requiring a suitable model of management. Curator is a
manager. However, alongside the traditional functions of management, one must
not forget the main duties of a curator.
Source: compiled by the author.

APWONER NoOoOMwNPRE

Kuiziniené (2007)

Fayol in CMI
(2012).

4.1. The activities of afreelance curator in the stage of preliminary works

The stage of preliminary works consists of six main parts, namely generation of ideas, the
theme of the exhibition, the estimate of results and costs, the analysis of potential groups
of visitors, apilot study, the estimated budget and potential partners (Figure 1).

Figure 1. The stage of preliminary works

‘ Preliminary works /

 Generation of idess;

» Thetheme and aims of the exhibition;

« Estimation of results and costs;

» Analysis of the groups of potential visitors;

* A pilot study to find a suitable location for the exhibition, discuss the
topics, etc.;

« Estimating the budget and potential partners (Konstantios et al.,
2005:34);

* Search for artists.

Source: compiled by the author
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At this stage, the generation of ideas takes place; this stage also involves activities that
must be carried out before the decision to prepare the project is made (Kuiziniené, 2007:
9). Either the curator or the artist can come up with an idea for exhibition. If it is a shared
ideq, it is considered to be a part of an intellectual action of curatorship. The exhibition
under curation becomes a work of art which analyses a particular phenomenon, tendency
or event, or is used to create a utopia (Vitkiené, 2012:46). Therefore, this stage already
includes the discovery of the main human resources, namely the artist(s), whose works
are going to be used in the project.

There are various ways to look for the artists:
= visiting art exhibitions;
= search on various websites,
» theartist finds the curator himself, sends him a proposal, etc. (Mattera, 2010)
= according to the information in the media, reports, etc. (Fox, 2013);
» announcing a public selection (Morozovas, 2014);
» vigiting artist studies (PAO, 2008).

The curator may also rely on recommendations of other people working in the sphere of
art, art schools, universities, their own artist database, etc.

The criteria for artist selection depend on the concept of the exhibition. The following
criteriamay be used to select artists:
= the conformity of the works of art with the concept of the curator’s exhibition
(Morozovas, 2014). If the artist himself has found a curator, this idea belongs
to the artist and determines the “strength” of the concept of the upcoming
exhibition;
= artist’s CV (projects and exhibitions the artist has participated in, awards,
achievements, etc.) (PAO, 2008);
» reviewsfrom other art professionals;
= the quality of artist’s works;
= thecreative direction of the artist;

= the pursuits and requirements of the artists (e.g. the salary) (ArtBusiness,
2011).

The curator Obrist claimed that good curation happens when it involves working with a
person who does things that cannot be done by the curator (Jeffries and Groves, 2014).
The artist must be creative irrespective of his age. If the curator can do things the artist
can do, he does not need an artist. However, the curator also takes up the role of an artist
and a painter, yet instead of paint and brushes, he uses artists and their works. By
connecting several artists, one can create avery fine work of art.

Jurénaite notices that it is very important to understand the artists and their works. A
unique collaboration can evolve into the most interesting things (Fomina, 2008:115).
However, even though the curators hold extensive discussions with the artists, it is
impossible to predict what the final and complete work of art is going to be like.
Sometimes artists change their idea in the course of work. It is also impossible to predict
how everything will look in the gallery since certain aspects like the lighting are unknown
beforehand (Krzys, 2010:453). There are various factors that can change the work of art;
therefore, at this stage, it is difficult to foresee the final product and how it is going to
look like.
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Having analysed the criteriafor artist selection, it can be said that these criteriafeature the
elements of human resources:

= Skills;

=  Knowledge,

= Abilities;

= Competence,

= Professionalism (JanCauskas, 2011:4).

According to Home (2008) curation is a subjective action characterised by nepotism, but
only because curation usually resounds specific financial and ideological transactions; the
selection of artists and works depends on how they “satisfy” the taste of specific
sponsors. One can partially agree with Home’s notion because according to the
entrepreneur Silénas, “some entrepreneurs treat works of art as a case of investment.
However, it has been acknowledged that art is a risky investment, because the value of a
work of art depends on the fact whether its author is an acknowledged artist” (DMN,
2014). An important aspect is the response from the art critics who work in the location
where the exhibition takes place (DMN, 2014). The issue noted by Home (2008) can be
seen in other spheres of art as well and is not limited to private sponsorship. However,
one can assume that a professional freelance curator will focus on the target he has set as
well as the meaning of art; he also stays faithful to his position and quality standards.

Also, at this stage the curator must evaluate the need for staff to work throughout the
entire project and complete all of the subsequent tasks efficiently. The curator is aso a
project manager. However, according to the management theory, there are currently two
notions distinguished, namely the manager and the leader. The manager usually controls
everything, pays attention to the systems and structures, and limits himself to the
stimulation of employees, whereas the leader has the courage to accept the challenges, has
followers, is people-oriented, motivates them, takes advantage of the innovations, etc.
(Rimkuté, 2008:57). A curator must do more than simply distribute works and perform
the main functions; he must be trusted and have new ideas that would gain him followers.

It is noteworthy that this stage includes one of the elements of management processes,
namely planning. Planning consists of the creation of a new activity, predictions, storing
information and setting the tasks (Stoner, 2006:10). There are two types of planning:

1. Formal planning which is based on rationality and a system, it is performed on a
regular basis and is characterised by strict documentation (StosSkus and Berzinskiene,
2005:108). Everything is documented.

2. Informal planning is based on emotionality, spontaneous and episodic activities; it
takes place at random intervals and does not involve strict documentation (Stoskus
and Berzinskieng, 2005:108). Everything is stored in the memory and is based on
emotions.

Planning an exhibition usually relies on informal planning, yet it increases the chance of
risks. Therefore, it is certainly better to combine the informal and the formal planning.

In conclusion, the most important position in this stage is occupied by the project idea /
concept and human resources. It is then followed by the process of management /
planning which involves setting goals, estimating the actions and the budget etc.
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4.2. The activities of a freelance curator in the stage of preparation and
completion of the plan

The elements of the preparation stage are provided in the figure “Preparation stage”
(Figure 2).

Figure 2. Preparation stage

‘ Preparation >

» Monitoring of the objects and their condition;

« Studying the sources, the archives and completing the literature search;
e Examining all the educationa media;

» Examining the security of the public and the exhibits;

« Drafting the first installation plan;

* Reassessing timetables and budgets.

Source: based on Konstantios et al. (2005:34).

A freelance curator must prepare and plan al tasks that must be completed in order to
implement the project. The nature of the exhibition must be determined, i.e. a personal or
agroup one, itsfield of interest, etc. (Dewar, 2010:18). This stage can be connected with
the stage of completion of the organization plan (Figure 3) because the completion
preparation works and organisation plan are separated by a short period of time. They are
usually interconnected.

Figure 3. Completion of the organization plan

Completion of the organization plan

_}
« Compiling the final list of exhibition objects; |

« All texts and information material are selected;

« Exhibition catalogue and/or album are completed and posters, leaflets etc. are

chosen;

*Thefinal organisational plan of the exhibition is detailed into ground plans,

sections elevations, perspectives etc. and the manner of mounting is decided

on.

Source: based on Konstantios et al. (2005:34).

As it can be seen in Figures 2 and 3 the curator manages the finances including the
management of the budget, raising capital, distribution of funds. First of al, the budget of
the exhibition is established; it consists of estimated expenditure which might be covered
(by raising the capital) from different funds: EU support, local programmes, various funds
established to support culture, private companies, sponsors, patrons, philanthropists, etc.
It is stated that it is useful to inform all of one’s acquaintances about the upcoming
exhibition or, in other words, to tell everyone about it because hearing the information by
word of mouth delivered by a reliable person sometimes reaches and affects the hearer
better (Stomiene, 2011:41). Of course, the curator might take advantage of a loan (Fox,
2013).

The types of support include:
= Monetary;
= Provision of materials necessary for the exhibition (for example, technical
equipment);
= Services (for example, advertisement in the media);
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= Working throughout the exhibition and during its opening without any
remuneration (Stomiene, 2011:41).

When looking for sponsors, the curator must have a clear concept that would interest the
sponsor (Stomieng, 2011:42). It goes without saying that if the concept, the relevance and
the most important aspects of the exhibition are as clear and original as possible they
increase the chance of receiving funding. It is noteworthy that the benefit must be mutual.

If during the exhibition the transfer of the works of art is planned, it is necessary to assess
their value, and this procedure differs from the one conducted in business. There is more
than one method in the world to determine the value of awork of art. Moreover, the price
of awork of art depends on a variety of facts. According to Makseliene, the price of a
work of art is determined by the fact whether the author is acknowledged, his
professionalism, the artistic quality and the rarity of the work (Mikalajunas, 2008).
Therefore, the value of a work of art cannot be determined on the basis of its physical
criteria and one formula. The benefits of an investment are evaluated taking into
consideration the share that remains for the gallery (depends on the agreement with the

gdlery).

Further in this stage the venue for the exhibition must be found; it is a venue where the
works are going to be exhibited and where the spectacle will take place. Obrist stresses
the fact that the exhibitions can take place in other places rather than the galleries and, in
fact, in really unexpected places (Jeffries and Groves, 2014). The curator must, of course,
discuss and show the venues to the artist. However, finding a place and making necessary
arrangements consume a considerable amount of time. Each gallery has its own rules. The
arrangements between the gallery and the curator are finalised by signing a contract
which includes all necessary aspects like the revenue, deadlines, promotion, area, etc. The
curator must take care of the insurance of the works of art. It is especialy important if the
works of art in question are expensive.

The marketing of the exhibition takes an important place in the contemporary art. A
freelance curator must think of the commercial campaign, the target audience, focus
groups, etc. When the venue and the date are set, the commercial campaign of the
exhibition must be started thus informing the society about the exhibition. The
development of public relations starts at this stage.

Each work process must be systematic, consistent and well organised; therefore, the
freelance curator must take the management and organisation into consideration. The
main aspects of organisation include a detailed plan of implementation, determination of
resources, deadlines, functional activities and distribution of works to the employees
working on the project. The plan to be implemented must be described in great detail
(Havinal, 2009:45). A freelance curator selects work methods and resources, time and
venue and, if needed (depending on the scope of the exhibition), the right people to
perform tasks (Havinal, 2009:122-125).

In this stage, it is useful to determine the possible risk factors that would be classified into
two groups: the external and the internal ones (Figure 4). There might be various risk
factors which depend on the scope of the art exhibition. They might usually be internal
such as, for example, non-technical: lack of finances, failure of the artist to create the
work of art, etc. It is very beneficia for the freelance curator to identify a possible risk
and prepare for its control through certain means.

10
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Figure 4. Classification of risks

| External

» Unpredictable. Regulations on the national level, crimes, ecological and socia factors, etc.

» Unpredictable but foreseen. Changes in the market, the currency course, inflation, changes in the
tax system, etc.

Llnternal

» Non-technical. Deviations from the work plan resulting from the lack of materials, exceeding the
funds, etc.

* Technical. Changes in technology, deterioration in quality, risks related to the technology used, etc.
* Legal. Patents, failure to comply with contracts, litigation, etc.

* Prohibited.Direct damage to property, indirect losses related to the rearrangement of the equipment,
etc.

Source: based on Neverauskas and Stankevicius (2000:75).

In conclusion, this stage involves distribution and arrangement of all works and finding
the resources that would enable the fulfilment of the goals of the exhibition as well as the
estimated management of risks.

4.3. The activity of afreelance curator in therealisation stage

The redlisation stage consists of four main parts: estimate of expenditure, assemblage of
the work of arts, the installation thereof with the help of speciaists, administration of the
project and the opening (Figure 5).

It is noteworthy that if the exhibition is not very elaborate and of a wide scope, then the
curator does not have to hire specialists for the exhibition of works (architects and
designers of exhibitions, etc.) and prepare the exhibition in the selected venue himself.
However, if the curator wants the work of art to be expressive and make impact, he must
manage the exhibition and the space thereof (Stomiené, 2011:29) as the staging in very
important. Each work must find the most suitable place in the space, fit together and in
terms of the theme, etc., since the exhibition and the original staging contribute to the
concept of the work of art and the interpretations thereof (Stomiene, 2011:29). The
curator oversees the design of the exhibition (Fox, 2013).

An origina and suitable exposition contributes to the overall success of the exhibition.
Stomiené (2011:29) claims that exhibition of works must take the following details into
consideration:

» thesizeand theinterior of the venue;

= representation of works,

= thelayout of works;

= therelationship between the space and the exhibits;

= lighting;
= preparation for the exhibition (tools, materials necessary for proper
exhibition).

Exhibition of works includes curator working with the employees of the particular galery
/ ingtitution (Kendzulak, 2013). It depends on the nature of the exhibition. For example,
installation involves the participation of the artists. It is possible for the works to be
exhibited in a gallery without the artists and the freelance curator present as the works are

11
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carried out by the gallery curator. Everything depends on the agreement and the concept
of the exhibition. It can be said that when preparing an exhibition, curators rely on their
intuition and senses; the previous arrangement of space can be changed by vicissitudes
and surprises. The preparation of the exhibition is also educational. The curator learns to
assess the objects in various situations. He is not a passive intermediary between the artist
and the gallery (Krzys, 2010:461-462). Moreover, he is the representative of the
audience; therefore, he must ensure that the space will be public and accessible to the
audience as well as the ability to promote it. Curation cures the “helplessness” of the
work of art (Groys, 2009:58).

Figure5. Realisation

| N
| 8
| Realisation /
» Theworks are mounted by specialists, adequately equipped;
* The costs are checked;

» Works are completed for the inauguration day" (Konstantios et al .,
2005:35);

* Project administration.

Source: compiled by the author.

When preparing an exhibition, it is useful to have the following in mind (Stomiené
2011:30):
= Work of art and its certificate (name, date of creation, technique, etc.). It is
necessary to examine its condition;
List of works;
Poster;
Labels of works;
Invitations to the exhibition;
List of the previous works of the author;
Annotation of the exhibition;
Press information;
Insurance;
Contract between the artist/curator and the gallery.

Moreover, a curator is the one preparing the texts to be posted on the wall (Fox, 2013). It
IS necessary to think of the material which will be used for the description in order for it
to match the design of the exhibition, i.e. whether the materials used will deliver the
message on their own or be neutral and simply deliver the meaning of the text. It is
noteworthy that an important position is taken by the annotation and the description of a
work. The description of awork must justify the idea of the work, mention the technique
and the message that the artist aims to deliver to the audience about himself and his
works. Annotation requires a more in-depth notion; therefore, it is useful to have it
written by the art critic. He must provide a well-supported and wider historical and social
context for the works of art (Stomiene, 2011:16).

The process of realisation always involves deviations from what has aready been planned
as there are unforeseen circumstances, for example, additional means required for the
works to be finished, damage to the works during their transportation to the gallery, etc.
The curator must conduct constant administration of the project, i.e. supervise the budget,
manage the invoices, oversee the processes. He must also take care of the transportation
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of works, supervise the works during the preparation of the exhibition in the gallery.
Moreover, curator takes care of the creation of the work of art itself (Fox, 2013).

An important moment is the opening of the exhibition. It is a celebration, and both the
curator and the artist participate in it. However, depending on the circumstances, the
curator can represent the entire exhibition on his own. The curator is the organiser of this
event; however, he must consider the requirements set by the galery/institution and
follow its traditions and the approach to the opening celebrations. During the event,
curators, artists, the audience and the representatives of the art world join a direct act of
communication.

In conclusion, this stage involves organization and the opening of the exhibition. The
success of the exhibition depends on the works of art, their exhibition and communication
between the public, the artists and the curator.

4.4. The activities of a freelance curator in the stage of operation of the
exhibition

The operation of exhibition consists of six main parts introduced in Figure 6.

Figure 6. Operation of the exhibition

‘ \\\

Operation of the exhibition /

» Market research and recording of impressions, reactions and impact of
the exhibition;

* Preparing final accounts and payment of outstanding invoices;

* Holding the parallel events' (Konstantios et al., 2005:35);

» Analysis of the functionality of the exhibition and the services
(Konstantios et al., 2005:35);

» Documentation of exhibition;

« Catalogue.

Source: compiled by the author.

It is a beneficial practice for a freelance curator to count how many people have visited
the exhibition he curates throughout the entire period it has been opened. In order to
receive the feedback from the audience, the survey on the audience is conducted by using
certain methods of research; for example, observation, when the curator is observing the
reactions of the visitors.

The curator, of course, conducts the analysis of media by collecting and analysing the
articles on the exhibition. The articles collected (with positive feedback, of course)
increase the chances for the exhibition to continue its journey through the galleries,
countries, festivals, etc. Moreover, this is also needed to develop an artist’s portfolio,
especialy if the artist in question is a young one. Therefore, one must conduct a market
analysis which is used to profile the visitors of the exhibition and anayse the reasons
resulting in low numbers of visitors.

The curator must be good at writing and document the exhibition skilfully (Kendzulak,
2013). He must be good at producing essays and prepare a catalogue and the design
thereof for publication (Fox, 2013). Publishing a catalogue is very important, especially
when the scope of the exhibition is wide. The catalogue presents the artist and the event.
Monographs written by art critics contribute to the success of the exhibition and provide
significant information about the creative course of the artist. A catalogue is like a certain
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educational and informative instrument that presents the event. Therefore, it can be
referred to as the guide through the art fair (Stomiené, 2011:22). All publications must
present artists and exhibitions, and also to educate and inform the society (Stomiene,
2011:22). Moreover, the catalogue serves as a good method of documentation and a
promotional tool which might contribute to the success of future projects. Publishing a
catalogue is one of the tasks of the curator (Kendzulak, 2013). There are no strict rules of
what the catalogue should look like. It depends on the curator, the concept of the
exhibition, etc.

At this stage, the preparation of the fina reports and issuing invoices takes place, with
other planned events taking place as well (for example, creative workshops, educational
programs in the exhibition, etc.). This stage must also include identification and removal
of defects. Control taking place in this stage must be used to assess whether the exhibition
is about to reach its goal.

In conclusion, this stage includes market research, taking care of the image of the
exhibition, preparation of the catalogue, documentation and management.

4.5. The activities of a freelance curator in the stage of dismantling and
evaluation

The stage of dismantling consists of two main parts: removal of the works of art and the
final report (Figure 7).
Figure 7. Dismantling of the exhibition and its evaluation
; N
‘ Dismantling of the exhibition and its evaluation /
|

« Removal of the works of art;

* Fina report;

* Response of public;

* Inspecting whether the goals have been reached.

Source: based on Konstantios et al. (2005:35).

This stage is a rather technical one. It includes dismantling the exhibition and handing
over the works of art to the artist or the buyers. The final report reflects the resources and
the material collected during the market analysis. Analysis of the exhibition covers the
main aspects of evaluation. The curator submits the report to the artist and the team, and
establishes the subsequent goals related to the exhibition and collaboration with the artist.
Starting from the first stage, the stages are carried out on the cyclica nature. In
conclusion, this stage includes the completion of the exhibition and dismantling thereof.
However, this stage ends only when the final report is submitted and the success of the
exhibition is evaluated.

5. Factors of Success of | ndependent Curation

The freelance curator must ensure smooth implementation of the project and foresee
future actions. The question that occurs is namely: which aspects are the most important
to take into consideration in order to become a successful curator? The answer to the
guestion can be found in the Table 4.
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Table4. Therulesof art curators

Author/
Rule
curator
Rose Lee The curator must know the history of art. Curation comes from the deeper
Goldberg knowledge, the expertise of art, culture, political situation and the history of art.
The curator must have a vision. He must know what he wants to tell the society. The
Jens Hoffmann C S
vision must be greater than the exhibition.
Marc and Sara | It is necessary to collect the best artists that would raise the bar. The important role
Schiller belongs to the quality of the works of an artist.
Martha Otero It is necessary to have specific, particular goals and a strong inner impulse and drive.
Galleries take pride in collections which maintain their value.
Zach Feuer Curator must respond calmly to everything. The career comes when he does not care
for it. The work and how to do it should be more important than career.
It is noticeable that curators of contemporary art do not have origina ideas. They
must support artists and create the context for their ideas. The role of artists is to
Matthew Hidas create the most original and exceptional works of art. The artists have the entire
99 power in the world of art, and not the curators and critics, etc. Because there would
be no galleries and curators without artists, etc. Therefore, it is necessary to listen to
the artists.
The exhibition must cause a strong reaction to the audience. A successful exhibition
Eli Klein isthe one that causes even negative emotions to the audience. It is said that it is better
to create negative emotions to the audience rather than to cause them no emotions at
all.

Source: compiled by the author; based on Pasori (2013)

According to Table 4, afreelance curator must not only be aware of the history of art, but
take interest in current political affairs as well. He cannot dissociate himself from the
events that happen in the world. He must have a vision which cannot be limited to one
exhibition only; it must be a wider one. An important place in successful curation is, of
course, taken by the artists. There would be no exhibitions without artists. Higgs (cited in
Pasori, 2013) notices that curators of contemporary art do not have origina idess;
therefore, they have to listen to the artists; their goal is to find an exceptional work of art.
Their works must be of high quality. However, according to Klein (cited in Pasori, 2013)
the exhibitions can now also cause negative emotions. The exhibition is considered to be
afailed oneif it has not caused any emotions to the visitor. The curator must take interest
in his work only. He must think not only about his career, but aso about the
implementation of the vision, how he will introduce the works of the artist to the
audience, etc. The successful career of the curator comes from his works and efforts to do
everything aswell as possible.

After the analysis of the remarks from the curators, the following formula was derived
for successful curation:

Broad spectrum of understanding / knowledge + vision + artists + goal + work +
audience = curation.

This formula should be supplemented with some additional aspects, namely the skills and
knowledge of management and communication skills possessed by the curator. The
curator implements cultural projects. It can be said that the exhibition is a type of project,
and its management requires certain knowledge that have already been discussed in this
article.
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In conclusion, if a freelance curator wants to be successful, he must follow this formula:
broad spectrum of understanding / knowledge (of management, art, etc.) + vision + artists
+ goa + work + audience = curation.

6. Conclusions

There are two categories of curators: institutional and freelance. Ingtitutional curators
work in galleries, museums, etc. They are dependent on the policy of the institution;
therefore, the creative freedom is limited. Freelance curators do not work in specific
ingtitutions. They are more frequently engaged in individual activities, they mediate
between the artist and the institutions. A curator is a manager, half-creator, intermediary
between the artist and institutions, and between the artist and the audience, an analyst,
generator of ideas, an overseer, etc.

The freelance curator of art uses the following seven models of curation: self-reflexive,
“sampling”, traditional, decentralisation curation, virtual curation, art - curator,
collaborative — curatorial platform. Several models can be used simultaneously. There are
more models of curation because each curator creates his own model.

Curation of an exhibition of contemporary art consists of five stages of activities:
preliminary works, preparation and completion of the plan, realisation, organization,
dismantling and evaluation; a freelance curator follows these stages. Some stages are
usually interconnected. The stage of preliminary works involves generation of the project
idea and concept, prospecting, estimation of human resources. A great degree of attention
is paid to finding an artist and the works of art. Management and planning take place as
well, including the estimation of the budget and the action plan, etc. It aso includes
decisions related to the commercial campaign and the opening of the exhibition. The
stage of preparation and plan completion involves distribution of tasks, the coordination
of works, finding the resources and the management of risks. In the realisation stage, the
curator takes care of safe transportation of works, setting the exposition and creating the
exhibition. The opening of the exhibition is an event during which the curator introduces
the exhibition; he also oversees all processes that are taking place. Organisation stage
includes the preparation of documentation, market analysis, control and removal of
possible defects. The stage of dismantling and evaluation includes the removal of works
from the galery/institutions and the settlement with the artist and his team. This stage
also includes preparation of the fina report and evaluation of the success of the
exhibition. Determining further actions related to the exhibition and collaboration with
artistsis another element involved in this stage.

A freelance curator who wants to be successful must follow this formula: broad spectrum
of understanding / knowledge (of management, art, etc.) + vision + artists + goal + work
+ audience = curation.
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